

CHANGE ORDER FORM

Date: 07/11/22

Change Order Number: 3

Project Number: 20210256

Project Name: Public Safety Building Architecture & Engineering

**Contractor is directed to make the following changes to this contract:**

Additional services for Building Additions Architecture to include Architectural and Interior Design services for the addition areas (Front of Building Addition, 2nd Floor above Sally Port) \$147,000.00 and Additional services for Building Additions Engineering scope includes civil, landscape, hardscape, structural, electrical, mechanical, plumbing and Low Voltage for the addition areas (Civil & Landscape, Structural for Building, Structural for Site Retaining Wall Design, Mechanical, Electrical, Plumbing, Low Voltage, Coordination \$137,000.00

Original contract amount	\$1,035,400.00
Net amount of previous change orders	\$149,925.00
Original contract amount plus/(minus) net change orders	\$1,185,325.00
Total amount of this change order	\$284,000.00
% change to total	23.96%
New contract amount including this change order	\$1,469,325.00
Contract time change in days	
New date of completion	

Owner: City of Sandy Springs Georgia
1 Galambos Way
Sandy Springs, Georgia 30328

Eden Freeman, City Manager

Owner Name

Signature

Date

Contractor: Jericho Design Group, LLC
208 Pirkle Ferry Road Suite C
Cumming, GA 30040

Doug Shaw, Managing Member/Owner

Contractor Name

Signature

07/11/2022

Date