

Regional Internet Service Expansion (RISE) Project


The Power of Partnerships



Amherst County

Legend

- In-Service
- Fiber Construction
- Make-Ready Work



Service Zones

Presently Active

- 1770 homes
 - Connected/Registered - 950 homes

Next Set of Service Zones to Activate (Winton and Pleasant View)

- 950 homes
 - Anticipated Preregistrations - 600 homes

Remaining Service Zones have Make Ready work underway

- 3200 homes
 - Anticipated Preregistrations – 1,900 homes

Service Zones

Active Connections

Project Area Name	Passings	Connections
CVEC Piney River-Temperance*	800	400 active *40 remaining
CVEC Colleen, Gladstone and CARES	650	380
ApCo Temperance*	316	169 *30 remaining
TOTAL	1,766	1,019

Future Connections

Project Area Name	Passings	Open for Preregistration
ApCo Winton and Roses Mill	508	✓
ApCo Pleasant View	444	✓
ApCo Elon	1,827	✓
ApCo Sweet Hills	1,361	✓
TOTAL	4,140	

Project Challenges

- The project is progressing well, and we are making connections in the County while we continue to work through a few challenges that arise:
- Make Ready delays due to storm duty after hurricanes
- Awaiting a national forest permit
- Scheduling major road crossings
- 811 underground locates slowing the construction of service drops

RISE Project Figures in Amherst

- \$17 Million already invested in Amherst to date
- Total passings within RISE and CVEC - approximate 6,000
- CVEC electric accounts - 1,020
- Total Miles of Fiber - 530
- Total Project Investment in Amherst - \$30,000,000